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July 6, 2017 

Neighborhood Traffic Mitigation Committee Meeting (#9) 

5:30-7:30 pm, City Hall 1E-121 

City Staff Liaisons: 

 Marie Jensen, East Link Outreach 

 John Murphy, Neighborhood Traffic Safety Services (NTSS) 

 Karen Gonzalez, NTSS Program Manager 

 Tim Kariel, East Link Project Manager 

 Darek Jarzynski, Senior Transportation Engineer 

 Darcy Akers, Transportation Engineer 

 Police Sgt. Dave Sanabria 

Neighborhood Traffic Mitigation Committee (NTMC): Notes in attendance 

Beaux Arts Village Bellecrest Enatai Surrey Downs 

Tom Stowe  Mike Koehn  Kevin Paulich  Kerri Patterson 

Eugenia Yen  Tricia Thomason Rebecca Sears Ed Nugent 

Kim Moloney   Liz Hale Katherine 
Christopherson 

 

 

Agenda: 

1) Intro/Welcome – Marie Jensen welcomed Committee members and introduced Kim 
Moloney who was selected by Cynthia Hudson to replace her on the Committee. Staff and 
committee members introduced themselves; as did audience members. Marie 
acknowledged three (3) emails related to the NTMC that are contained in the packet. 

 
A brief statement was made about the context of the Committee: 

 Traffic mitigation comes with tradeoffs; although mitigation is intended to target 
commuter traffic, what is imposed can impact residents. 

 The East Link Neighborhood Traffic Mitigation Plan has always been intended to be 
fluid. 

 The NTMC expressed interest at the January meeting to monitor traffic within the 
impacted neighborhoods and respond with appropriate mitigation. 

 Committee members are conduits to the community in that they are to share 
information about the Committee’s work with their neighbors and neighbors are to 
share their concerns and questions with the Committee. 

 Per the Memorandum of Understanding (MOU) between the City and Sound Transit, 
mitigation is to be tied to neighborhood traffic impacts resulting from East Link 
construction activities along Bellevue Way and 112th Ave SE.  
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 The goal of the Committee’s Traffic Mitigation Plan is to discourage the increase of 
commuter traffic related to construction. 
 

2) East Link construction coordination and activity on Bellevue Way and 112th Ave SE – City 
Transportation Department and Sound Transit 

 Tim Kariel, Bellevue Transportation Department, described his role as an East Link 
Project Manager for the City. He is a liaison between the City and Sound Transit and 
ensures commitments within agreements between the agencies are kept by Sound 
Transit. He explained that East Link is a large, complex construction project and the 
construction is fluid in that the timing of activities often changes. 

 Jason Hampton, Sound Transit, East Link, Community Outreach Specialist for the 
South Bellevue segment, shared that the baseline construction schedule was recently 
approved by Sound Transit. He described some upcoming key construction activities. 
Some NTMC members expressed interest in seeing the construction schedule; a 
synopsis of future key activities will be developed by the City and Sound Transit to 
share with the Committee. 

o 112th Ave SE Traffic Control between SE 8th St and Bellevue Way (existing lane 
capacity of four lanes to be reduced to two) to begin as early as July 17; but 
likely July 24. Later in the construction, the contractor will be constructing a 
bypass road on the west side of 112th Ave SE (the start of this bypass road is not 
currently known). Construction of the road-over-rail is estimated to take three 
(3) years. 

o Bellevue Way Traffic Control: Bellevue Way has been reduced to one lane 
northbound (with associated I-90 ramp closures) for the past several weekends. 
In the future, starting as early as mid-August, Bellevue Way will undergo a traffic 
control scheme that allows for two lanes of traffic into downtown during the 
morning peak commute and two lanes of traffic toward the I-90 during the 
afternoon peak commute. This traffic control is sometimes referred to as the “3 
lane reversible configuration” or 3R.  
 
The next full weekend closure of Bellevue Way and the I-90 ramps is planned for 
July 15-16. Residents along Bellevue Way will have access to their homes. 
 
Impacts to sidewalks: Sidewalks on the eastside of Bellevue Way have been 
closed from the Wye and south. On 112th Ave SE, the eastside sidewalks will be 
closed at first, then the sidewalks one the west will close. During construction 
activity, sidewalk on at least one side of 112th Ave SE will remain open.  
 

3) Traffic Study Overview & Analysis – John Murphy gave an overview of parking patterns in 
the neighborhoods since the South Bellevue Park and Ride closed on May 30 and of the 
traffic study that was completed in May/June. Since the South Bellevue Park and Ride 
closed, the following happened:  

 Orange residential area “Local Access Only” signs were installed at seven (7) locations 

 Traffic data monitoring occurred from around the time of the closure through mid-June 
at 11 locations 
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 An overview of parking  
o No significant clustering of commuter parking in neighborhood areas 
o 107th Ave SE behind the Triangle Pool– increased since closure but not 

significantly; this street exhibited commuter parking patterns since before the 
South Bellevue Park and Ride closure. While there has been concern by 
residents about this parking in the past, staff have initiated the review the 
process with residents but have never received back the requisite materials 
from the concerned residents to continue the review.  

 City has been monitoring parking in Enatai and off of Bellevue Way  

 Weekend lane closures on Bellevue Way and I-90 ramps started in early June 
o City has received limited community feedback about concerns/impacts.  

 
Sound Transit is now messaging about the upcoming work on 112th Ave SE. (There could be 
overlap of work on 112th Ave SE and on Bellevue Way). For the 112th Ave SE work, the traffic 
control will be similar to the traffic configuration used in 2015 for the City’s utility project on 
112th Ave SE wherein four lanes of travel was reduced to two (the northbound lanes will close 
resulting in one lane of travel in each direction in the existing two southbound lanes). This 
work caused traffic diversion on 108th Ave SE between Main St and Bellevue Way. Sound 
Transit’s closure (to occur this month- July 2017) is the first of several closures along 112th Ave 
SE (future closure dates not known at this time). 
 
Traffic Study 
The Committee seeks to recommend mitigation based upon better known impacts from East 
Link construction on Bellevue Way and 112th Ave SE. Starting in June, Sound Transit’s 
contractor initiated a series of lane closures for utility work; these closures have involved I-90 
ramp closures as well. 
  
The City’s traffic study—conducted May 22-June 18, 2017—involved speed and volume 
collection at eight (8) locations: four (4) in Bellecrest and four (4) in Enatai. Volumes were 
collected at three (3) entrances to the Surrey Downs neighborhood. The City hired a traffic 
consultant firm to the conduct the study. 
 
Key activities that may have impacted traffic during the study were noted: 

 Week 1/May 23-20: Orange residential area signs with “Local Access Only” message 
were installed 

 Week 2/May 30-June 5: South Bellevue Park and Ride closed; several weekday (evening 
and daytime) sports games in Seattle noted. 

 Week 3/June 6-11: Partial weekend closure of Bellevue Way lanes. Several weekday 
Bellevue High School and Seattle sports games noted. 

 Week 4/June 12-18: Partial weekend closure of Bellevue Way lanes; Bellevue High 
School Senior Finals 

 
Traffic Study Locations. See Location Map in Slideshow (slide 10)  

A- 110th Ave SE south of Main St 

https://transportation.bellevuewa.gov/UserFiles/Servers/Server_4779004/File/Transportation/East%20Link%20Docs/EL-NTMC-Presentation-Mtg9-070616.pdf
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B- SE 2nd St east of 108th Ave SE 
C- SE 11th St east of 108th Ave SE 
D- 108th Ave SE north of SE 2nd St  
E- 108th Ave SE south of SE 2nd St  
F- 108th Ave SE north of SE 14th St.  
G- 108th Ave SE south of SE 16th St  
H- 104th Ave SE south of SE 10th St  
I- 108th Ave SE south of SE 20th St 
J- 112th Ave SE north of SE 31st St  
K- 113th Ave SE north of SE 34th St  

 
Traffic Study Findings See Location Map in Slideshow (slide 11)  

 Speeds decreased slightly across most sites, most directions 

 Following SE 4th St closure, more motorists are using 108th Ave SE to access interior 
streets in Surrey Downs  

 Where increases in volume occurred from 4-7 pm, the increases were:  
a. North of Bellevue Way: southbound direction (toward Bellevue Way) 
b. South of Bellevue Way: northbound direction on 112th and 113th Aves SE(toward 

Bellevue Way) 

 

More specifically, the traffic study shows 

 Volumes generally higher north of Bellevue Way 

 Increases north of Bellevue Way partially related to SE 4th closure  

 Total volumes (from) pre-closure (to) post-closure: volumes were relatively flat south of 
Bellevue Way (104th Ave SE is outlier) 

 Evening commute: Increases in many key directions with exception of 104th Ave SE 
south of SE 10th and 108th Ave SE south of SE 20th  St 

 108th Ave SE south of Bellevue Way carried more traffic on weekends, likely serving 
residential traffic during Bellevue Way closures 

 Volumes down in Surrey Downs 

 Impact along 108th Ave SE north of Bellevue Way to come in form of lane reductions on 
112th Ave SE  

 

Comments from Committee 

 Killarney Way needs to be monitored  

 New housing in downtown must be increasing traffic along Bellevue Way; more 
information on that would be helpful to the Committee 

 How long does it take for driver behavior to change? 

 
4) Revisit Pilot Program: Turn restrictions at SE 16th St/108th Ave SE and SE 16th St/Bellevue 

Way – Karen Gonzalez spoke to the issue of commuter traffic in neighborhoods which is a 
citywide problem and how concerns are often heightened during construction. When 

https://transportation.bellevuewa.gov/UserFiles/Servers/Server_4779004/File/Transportation/East%20Link%20Docs/EL-NTMC-Presentation-Mtg9-070616.pdf
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addressing commuter traffic, there is an inherent tradeoff: while traffic mitigation tools 
may discourage commuter traffic, they often come with at the expense of resident’s 
alternating their normal travel patterns. It’s been the experience of the Neighborhood 
Traffic Safety Services group that residents typically don’t support traffic mitigation until 
they are personally impacted by neighborhood traffic problems. This pilot is moving 
forward because of the timing of the forthcoming work on 112th Ave SE (and the traffic 
diversion that is likely to occur as a result of the work) and because of traffic increases 
already seen on 108th Ave SE north of Bellevue Way.  

 
Note: Committee member Christopherson left the meeting. 

 
The pilot program, introduced at the April meeting, would help to discourage commuter 
traffic from using neighborhood streets to access Bellevue Way by restricting movement 
during the PM peak (4-7 pm, Monday through Friday). The intent is to implement the pilot 
before school begins. The pilot would be for three (3) months.  
 
Features of the pilot include: See Pilot Project Handout 

 No access to 108th Ave SE south of SE 16th St from southbound 108th Ave SE through 
the use of a flashing beacon  

 No access to southbound Bellevue Way or westbound SE 16th St from westbound SE 
16th St at Bellevue Way  

 Advanced warning of restrictions at Main St and 108th Ave SE through use of a sign 

 Advanced warning of restriction for southbound 108th Ave SE traffic approximately 
300’ north of SE 16th St through the use of a flashing beacon and sign 

 Transit and bicycles are exempt from the restrictions 

 Pilot program is enforceable 
o Pilot is supported by Police Department 

 Navigation apps would reflect change 

 Data collection would occur during pilot 

 Community can give feedback on pilot 

 
 Committee Comments on pilot 

 What are the metrics for effectiveness of pilot program?  
o No significant increase in traffic 
o Traffic monitoring data 
o Community input 

 Is it possible to implement multiple pilots?  
o With 112th Ave SE lane closures in July, it’s time sensitive to move 

forward now. 
o This doesn’t preclude piloting other efforts in other neighborhoods (e.g. 

in Enatai) 
 The Committee’s work has always been framed as fluid and 

responsive throughout East Link construction 

 Pilot would increase travel time to/from Enatai. 

https://transportation.bellevuewa.gov/UserFiles/Servers/Server_4779004/File/Transportation/Publications/SE-16th-108th-Restrictions-Concept.pdf
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o Numerous access points remain for Enatai residents to get to the 
neighborhood. 

 Recommend a shorter pilot time. 
o Three months is actually shorter than other pilots done in the City. There 

needs to be sufficient time for driver behavior to adapt, police to 
enforce the restriction, and for navigation apps to reflect the change.  

 Request for regular data collection during the entire pilot.   
o This will be done and monitoring will show impacts 

 Revisit other ideas based on experience with pilot 

 Data collection requested at 104th Ave SE southbound, south of SE 16th St 
 

A meeting with the Committee will be scheduled three weeks following the 
implementation of the pilot. The Committee will meet following the pilot’s conclusion. 

 
5) Communications & Implementation Plan for Pilot Program – Marie Jensen reviewed the 

draft Communications & Implementation Plan in the meeting packet noting outreach will 
be done with neighbors located adjacent to the restrictions as a first step. The City will 
send a mailer, create a webpage, and use city communications tools to inform the public 
about the pilot. The timing of communications will depend on when sign materials can be 
delivered. 
 

 
 
 
 
 


